

Additional information which is relevant to the production of a budget for the Garden Case Study (CA)

The following roles make up the Project Team:

- Garden Designer
- Landscape Gardener
- Builder
- Labourer
- Electrician
- Plumber
- Project Manager

(Complete the responsibility matrix by using the RACI methodology. Note that several team members may/will be responsible for the same activities.)

The working calendar for all staff on the project is as follows:

- 40 hours per week.
- 8 hours per day.

You gain commitment from the team that they will be able to work full-time on each activity once started.